

GOVERNMENT OF TELANGANA
ABSTRACT

NABARD RIDF-XX – Construction of Low Level Causeway on road from Z.P.Road to Bharathnagar of Siricilla (M), - Revised Administrative Sanction- Accorded- Orders-Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT
G.O.Rt.No. 83

Dated: 02-02-2018

Read the following:-

1. G.O.Ms.No.221, PR&RD (Progs.II) Department, dt.04.04.2015.
2. G.O.Ms.No.287, PR&RD (Progs.II) Department, dt.12.04.2016.
3. From the CE, PR, Hyderabad, Lr.No.W1/DEE-III/ KRMNR/ NABARD RIDF-XX/Siricilla/ZP road/2015, dt.16.09.2017.

<<<>>>

ORDER:-

In the reference first read above, orders were issued according Administrative Sanction for an amount of Rs.175.00 lakhs for the work "Construction of Low Level Causeway on road from Z.P.Road to Bharathnagar of Siricilla (M)" Karimnagar District under NABARD RIDF XX as Bridge cum check dam instead of Bridge work with an amount of Rs.250.00 lakhs against the of Rs.175.00 Lakhs vide reference 2nd read above based on tentative cost per Running meter by meeting the additional amount of Rs.75.00 Lakhs from the I&CAD Department Budget.

2. In the reference 3rd read above, the Chief Engineer, Panchayat Raj, Hyderabad has requested the Government to accord Revised Administrative Sanction for an amount of Rs.210.00 lakhs against the Original Administrative Sanction of Rs.175.00 lakhs for the work "Construction of Low Level Causeway on road from Z.P.Road to Bharathnagar of Siricilla (M)" under NABARD RIDF XX, and Change the nomenclature from "C/o Low Level causeway on R/F ZP road to Bharathnagar of Siricilla (M) in Rajanna Siricilla district" to "C/o High level Bridge on R/F ZP road to Bharathnagar of Siricilla (M) in Rajanna Siricilla district".

3. Government after careful examination of the proposal, hereby accord Revised Administrative Sanction for an amount of Rs.210.00 lakhs for the work "Construction of Low Level Causeway on road from Z.P.Road to Bharathnagar of Siricilla (M)" under NABARD RIDF XX as against the Original Administrative Sanction of Rs.175.00 lakhs by meeting the excess expenditure from the savings available on the works of NABARD and permitted to Change the nomenclature from "C/o Low Level causeway on R/F ZP road to Bharathnagar of Siricilla (M) in Rajanna Siricilla district" to "C/o High level Bridge on R/F ZP road to Bharathnagar of Siricilla (M) in Rajanna Siricilla district".

4. The Chief Engineer, Panchayat Raj, Hyderabad shall take necessary action accordingly.

5. The order issues with the concurrence of the Finance (PF) Department vide their U.O.No.9319/167/PP/NABARD/17, dated: 08.08.2017.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

VIKAS RAJ
PRINCIPAL SECRETARY TO GOVERNMENT(FAC)

To

The Chief Engineer, Panchayat Raj, Hyderabad.

The Superintendent Engineer, Panchayat Raj,
Karimnagar District.

The District Treasury Officer, Rajanna Siricilla District.

Copy to: The OSD to Minister(PR&RD).

The Finance (PF) Dept.

SF/SC.

//FORWARDED::BY ORDER//

SECTION OFFICER